

HIMSS10 Interoperability Showcase Testing Requirements- The Dress Rehearsal- On-site Interoperability Showcase Testing Summary

QUICK LOOK SUMMARY- Please review the quick look summary of the on-site Interoperability Showcase testing dates and times. Note all technicians are required to be on-site for the dates and times listed below. More details and information is listed below this table.

On-site Showcase Testing Duration	Saturday, February 27, 2010 to Monday, March 1, 2010	
Software Set-up and Configuration	Saturday, February 27, 2010	8:00am ET
Software applications must be configured and operational by the following times:		
Infrastructure Systems	Saturday, February 27, 2010	11:00am ET
Non-Infrastructure Systems	Saturday, February 27, 2010	12:00noon ET
Initial Interoperability Test Runs	Saturday, February 27, 2010	12:00noon – 6:30pm ET
Extended hours- Interoperability Test Runs (as needed)	Saturday, February 27, 2010	6:30pm – late evening hours
Test Runs with Docent Rehearsals	Sunday, February 28, 2010	8:00am – 4:00pm ET
Final Validation and Showcase Testing / Preparation	Monday, March 1, 2010	8:00am – 12:30noon ET
Special Tours- More detail later	Monday, March 1, 2010	9:00am – 12:30pm ET

Questions? The Showcase Technical Lead from your company should already be familiar and aware of this activity. If not, have them contact Showcase Technical Project Manager, John Donnelly at +1-908-693-7162 or jtdonnelly@intepro.biz

Need more information? Further testing preparation requirements and information will be distributed on the HIMSS10 Technical Contacts Google Group List serve in the future (see Page 2 for instructions on how to become a member on this list serve).

HIMSS10 Interoperability Showcase Testing Requirements-

The Dress Rehearsal- On-site Interoperability Showcase Testing Detailed

On-site Interoperability Showcase Testing- Detailed Information

On-site Interoperability Showcase testing will commence on Saturday, February 27, 2010 and may continue until late evening hours on Sunday, February 28, 2010 until all systems are connected and operational. Connected Demonstration participants are not permitted to leave the Showcase Exhibit floor until all interoperability partner systems are connected and a live demo has been completed. ACT managers will walk each demonstration script through scenario steps to verify and smooth the demonstration flow.

Interoperability Showcase Participant Requirements:

- If your system is not running properly, you **must** stay for the entire timeframe.
- Technicians are **required to stay on the Showcase Exhibit floor at all times** to avoid lost time “searching” for partners.
- Please note that during testing there may be periods of downtime- Plan accordingly.
- All are welcome to pitch-in to make systems operational if your testing is completed or while waiting for partners to be ready. Remember this is a team effort

Interoperability Showcase Participant Detailed Hourly Schedule:

Complete Duration: Saturday, February 27, 2010 at 12:00noon ET – Sunday, February 28, 2010 late evening (as needed)

Saturday, February 27, 2010

- **8:00am ET** Software set-up and configuration can begin
- **11:00am ET** All Infrastructure systems must be configured and operational
- **12:00noon ET** All non-infrastructure systems must be configured and operational

NOTE: If you and your partner systems are ready before 12:00noon ET, you may begin early.

- **12:00noon – 6:30pm ET**
 - Initial interoperability test runs. All systems **must** be operational & staffed during this period.
 - First test run-through with ACT managers is Saturday, February 27, 2010 at 12:00-3:00pm.
 - Mid-afternoon a status check will be run and subsequent test sequences run again until 6:30pm.
 - ACT managers will walk each demonstration script through scenario steps to verify and smooth the demonstration flow.
- **6:30 pm – late evening (as needed)**
 - Repair work to systems until the Connected Demonstration is operational.
 - **If your system is not running properly, you must stay for the entire timeframe.**

Sunday, February 28, 2010

- **8:00 am - 11:00 am ET** Validation with ACT managers to resolve final issues
- **11:00 am - 4:00 pm ET** Test runs with docent rehearsal
 - Docents (Showcase tour guides) will use printed materials to walk through scenarios and validate that all systems are ready and identify any docent documentation adjustments.

Monday, March 1, 2010

- **8:00am - 9:00am ET**
 - Showcase participants on-site and systems started
 - Final validation that all systems are operational

Please refer to the HIMSS10 Interoperability Showcase Participant Schedule for dates and times once the Showcase opens. See Page 16 for more information.